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1.0 WORK ASSIGNMENT DESCRIPTION 

The purpose of this work asslgninent Is to provide expert witness/ 
consultation for collection and subsequent analysis of low levels of 
hazardous materials in ground water beneath the Reilly Tar site. The 
sampling method will be validated and then samples will be collected at 
the site and shipped to the selected laboratory for analysis. 

EPA Coordinators: Paul Bitter, Region V 
Sharon Foote - HQ 

\ 
Subcontractor: Wlllard E. Wood 

OCA Personnel: Barbara Myatt 

Deliverables: GCA will submit briefings, as necessary, and a final 
report by 10 June 1984. Period of performance is 
througlh 10 June 1984. 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

To subcontract Will Wood to perform work on this work assignment and 
Will Wood to begin work; review of protocol for QA requirements. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

A detailed cost quotation for performance of work on this task was 
received from Will Wood on April 25, 1984. A subcontract was prepared 
and copies sent simultaneously to Will Wood for signature and to EPA for 
approval. 

In a telecon with Paul Bitter of EPA on April 19, 1984, GCA was 
informed that EPA was having difficulty obtaining a laboratory to 
participate in this project. EPA Headquarters is continuing to work on 
this problem, but until a laboratory is determined, no technical work may 
be performed on this task. 

During the period, the QA Manager completed her review of the Wood 
and Kimble sampling and analytical protocol. She determined that the 
"Protocol for Pollutant Source Identification Study" satisfies the 
requirements of a QA Project Flan and approved the Protocol in lieu of a 
separate QA Project Plan. Her QA Review Report is Included as an 
attachment to this monthly report. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN 

No problems were encountered during the reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

Following subcontract approval and determination of an analytical 
laboratory. Will Wood may begin work. 



\ ''../ \ if ('hi |f .li !• i>' i M •" ,1. ' > 

1-01^5-163 I'Jlos ' 'i April 198^ 

R. M. Rliersick 

QA Review of "Protocol for Pollutant Source Identification Study" 

This 147 page Protocol was reviewed for its suitability as a (^A Project Plan 
for the sampling and analysis activities related to the Rcilly Tar site to 
be conducted by Chemist bill VJooil under subcoiilrui L to tICA on this VJork 
Assignment. Although the Protocol does not exactly follow the EPA format 
given in "Interim Guidelines and Specifications for Preparing Quality Assurance 
Project Plans", the most important inlormation Is provided in great detail. 
The review copy does not identify the Lsotopically-laboled compounds to be 
used as field and laboratory standards for analysis of scmivolatlle and volatile 
organic compounds; these compounds can be specified by the analytical laboratory. 

In my opinion, this document fully satisfies the requirement for a QA Project 
Plan for this Work Assignment; this memo constitutes CCA approval of the Protocol 
In lieu of a QA Proji-i t Plan. 

UuseMary vA lersi ck 
QA Manager 

RMF./cf 

cc: P. Bitter, EPA 
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1.0 WORK ASSIGNMENT DESCRIPTION 

The purpose of this work assignment is to provide expert witness/ 
consultation for analysis and identification of low levels of hazardous 
materials in g;round water beneath the Reilly Tar site. The analytical 
laboratory will be evaluated and selected. Following collection at the 
site, samples will be shipped to the laboratory for analysis. Quality 
assurance and chaln-of-custody procedures will be monitored. Analytical 
data will be interpreted. 

EPA Coordinators: Paul Bitter, Region V 
Sharon Foote - HQ 

Subcontractor: Dr. Brenda Kimble 

GCA Personnel: Barbara Myatt 

Deliverables: GCA will submit briefings, as necessary, and a final 
report by 10 June 1984. Period of performance is 
througjh 10 June 1984. 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

To subcontract Dr. Brenda Kimble to perform work on this work 
assignment and Dr. Kimble to begin work. QA Review of protocol to be 
completed. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

Problems with subcontracting Dr. Kimble have not yet been resolved. 
Dr. Kimble has agreed to submit to GCA a written statement of her 
objection to the subcontract and her proposed revisions to the language 
of the clause In question. GCA could then request that EPA revise our 
Prime Contract so that we may accommodate Dr. Kimble. The delays caused 
by this procedure are not detrimental to the progress of the task because 
of the present lack of an analytical laboratory. 

In a telecon with Paul Bitter of EPA on April 19, 1984, GCA was 
informed that EPA was having difficulty obtaining a laboratory to 
participate in this project. EPA Headquarters is continuing to work on 
this problem, but until a laboratory is determined, no technical work may 
be performed on this task. 

During the period, the QA Manager completed her review of the Wood 
and Kimble sampling and analytical protocol. She determined that the 
"Protocol for Pollutant Source Identification Study" satisfies the 
requirements of a QA Project Plan and approved the Protocol in lieu of a 
separate QA Project Plan. Her QA Review Report is included as an 
attachment to this monthly report. 



4.0 PROBLEMS ENCOUNTEREa) AND REMEDIAL ACTIONS TAKEN 

No problems were encountered during the reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

Pending resolution of subcontracting problems, Dr. Brenda Kimble 
will be subcontracted to perform work on this assignment. She will begin 
work when a laboratory is obtained by EPA. 



213 Burlington Rocid 
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\J7WAA Technology Division 1617)2755113 

To 1-625-164 Files 3 April 1984 

From R. M. Ellersick 

Subject QA Review of "Protocol for Pollutant Source Identification Study" 

This 147 page Protocol was reviewed for its suitability as a QA Project Plan 
for the analytical and quality assurance activities related to the Reilly Tar 
Site to be conducted by Expert Witness, Dr. Brenda Kimble under subcontract to 
GCA on this Work Assignment. Although the Protocol does not exactly follow the 
EPA format given dn "Interim Guidelines and Specifications for Preparing Quality 
Assurance Project Plans" the most important information is provided in great 
detail. The review copy does not identify the isotopically-labeled compounds 
to be used as field and laboratory standards for analysis of semivolatile and 
volatile organic compounds; these compounds can be specified by the analytical 
laboratory. 

In my opinion, this document fully satisfies the requirement for a QA Project 
Plan for this Work Assignment; this memo constitutes GCA approval of the Pro
tocol in lieu of a QA Project Plan. 

RoseMary ElYersick 
QA Manager ' 

RME/cf 

cc: P. Bitter, EPA 
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1.0 WORK ASSIGNMENT DESCRIPTION 

The purpose of this Work Assignment is to provide analysis of ground 
water contaminants, assist litigation teams, and prepare enforcement 
support documents for the Reilly tar case in St. Louis Park, MN. 

EPA Coordinators: Michael Kosakowski - HQ 
Paul Bitter - Region V 

Subcontractors: Geraghty and Miller, Inc. 

GCA Personnel: Russell Wilder 
Pablo Huidobro 
Diane Heineman 

Deliverables: Briefing - to be determined 
Draft Final Report - to be determined 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

Await direction from EPA to provide litigation support. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

GCA contacted Paul Bitter concerning utilization of this support. 
He informed us that he still intended to utilize Geraghty and Miller and 
would let us know. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN 

There were no technical or managerial problems encountered during 
the reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

Upon request and under the direction of the EPA Project Officer, 
services will be provided as required. 
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1.0 WORK ASSIGNMENT DESCRIPTION 

The purpose of this Work Assignment is to provide analysis of ground 
water contaminants, assist litigation teams, and prepare enforcement 
support documents for the Reilly tar case in St. Louis Park, MN. 

EPA Coordinators: Michael Koaakowski - HQ 
Paul Bitter - Region V 

Subcontractors: Geraghty and Miller, Inc. 

GCA Personnel: Russell Wilder 
Pablo Huidobro 
Diane Heineman 

Deliverables: Briefing - to be determined 
Draft Final Report - to be determined 

(Period of Performance is through December 31, 1984) 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

Await direction from EPA to provide litigation support. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

GCA contacted Paul Bitter concerning utilization of this support. 
He informed us that he still intended to utilize Geraghty and Miller and 
would let us know. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN 

There were no technical or managerial problems encountered during 
the reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

Upon request and under the direction of the EPA Project Officer, 
services will be provided as required. 
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1.0 WORK ASSIGNMENT DESCRIPTION 

The purpose of this task is to subcontract Warren Thompson, Ph.D., 
to assist EPA and DOJ attorneys in the Reilly Tar case. Dr. Thompson 
will provide input related to process technology and operation of the 
coal tar distillation plant at the site. 

KPA Coordinators: Sharon Foote, Headquarters 
Paul Bitter, Region V 

Subcontractor: Warren Thompson, Ph.D. 

GCA Personnel: Anne Marie Desmarais 

Deliverables: Monthly Progress Reports 
Draft Final Report 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

The technical objectives for this reporting period were to submit 
the Work Plan, subcontract Dr. Thompson, and begin work on the Work 
Assignment. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

Dr. Thompson was subcontracted and the Work Plan was submitted. GCA 
has not received a monthly report from Dr. Thompson reporting his 
activities during the reporting period. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN 

Dr. Thompson has not submitted a monthly report. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORT PERIOD 

Dr. Thompson will work on the Work Assignment. 
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1.0 WORK ASSIGNMENT DESCRIPTION 

Prepare an evaluation of the geology of the Reilly Tar Site based on 
approximately 300 soil boring logs. The work will be accomplished in 
four tasks: 

1. Preparation of Standardized Geologic Logs 

2. Interpretation of Geologic Cross-Sections and Contour Plots 

3. Assessment of Soil Boring Logs for Direct Evidence of the 
Presence of Coal Tar or Related Contaminants 

4. Correlation of Geologic Strata with Drilling Data such as Blow 
Count. 

EPA Coordinator: Michael Kosakowski - HQ 
Paul Bitter - Region V 

Subcontractors: No subcontractors 

GCA Personnel: David Cogley 
Pablo Huidobro 
Diane Heineman 
Tom Fitzgerald 

Deliverables: Draft Final Report: October 6, 1983 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

Objectives for this reporting period were to continue preparation of 
the draft final report upon instructions from the Regional Contact. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

No work was accomplished during the reporting period. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN 

No problems were encountered during this reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

The Regional Contact will be consulted for further instructions. 
Preparation of draft final report will continue. 
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I.O WORK ASSIGNMENT DESCRIPTION 

The purpose of this Work Assignment is to provide analysis of ground 
water contaminants, assist litigation teams, and prepare enforcement 
support documents for the Reilly tar case in St. Louis Park, MN. 

EPA Coordinators: Michael Kosakowski - HQ 
Paul Bitter - Elegion V 

Subcontractors: Geraghty and Miller, Inc. 

GCA Personnel: Russell Wilder 
Pablo Huidobro 
Diane Heineman 

Deliverables: Briefing - to be determined 
Draft Final Report - to be determined 

(Period of Performance is through December 31, 1984) 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

This work assignment was received at GCA on July 20, 1983. The 
objective for the reporting period was therefore to produce the work 
plan. GCA coordinated with EPA Headquarters and the Region in an attempt 
to more fully define the scope of work. Mr. James Geraghty was asked to 
supply cost data. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

Information was gathered from which to write the Work Plan* 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN 

There were no technical or managerial problems encountered during 
the reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING 

A work plan will be produced and Geraghty and Miller will be 
retained under contract. 
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1.0 WORK ASSIGNMENT DESCRIPTION 

Prepare an evaluation of the geology of the Reilly Tar Site baaed on 
approximately 300 aoil boring loga. The work will be accompliahed in 
four taaks: 

1. Preparation of Standardized Geologic loga. 

2. Preparation of Geologic Croaa Sectiona and Contour Plota. 

3. Aaaeaament of Soil Boring Logs for Direct Evidence of the 
Presence of Coal Tar or Related Contaminants. 

4. Correlation of Geologic Strata with drilling data such aa Blow 
Count. 

EPA Coordinator: Michael Koaakowski - HQ 
Paul Bitter - Region V 

Subcontractors: No subcontractors 

GCA Personnel: David Cogley 
Pablo Huidobro 
Dave P. Heineman 
Daniel Goode 
Tom Fitzgerald 

Deliverables: Draft Final Report: October 6, 1983 

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD 

This work assignment was received at GCA on August 3, 1983. 

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED 

No work was accomplished during this reporting period. 

4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN 

No problems were encountered during this reporting period. 

5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD 

A Work Plan will be prepared to include GCA's technical response to 
the scope of work as described in the Work Assignment. GCA personnel 
will travel to Roseville, Minnesota to compile and standardize the 
existing boring logs. 




